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ESTIMATE RUN 02/23/2017

ESTIMATE SUMMARY 17:59:33

CONTID: C20501         ESTIMATE NO: 0007 FINL 2005

PCN: 20501-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 NORTH OF RICO PERCENT TIME:

PROJECT NO: NHPP145A-064                  

SH 145 NORTH OF RICO

NAME OF ROAD:  

PROJECT COUNTIES: DOLORES

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING

556 STRUTHERS AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,853,034.60 PARTICIPATING $ $ -840.90

AWARD PROJECT AMT: 4,567,411.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 68,511.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.67

WORK DAYS

WORK DAYS

100.00%

0.00

-840.90

-840.90

67,670.28

$

$

$

$

4,853,034.60

0.00

4,853,034.60

0.00

4,853,034.60

0.00

0.00

4,853,034.60

0.00

AMOUNT DUE 4,853,034.60 67,670.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,670.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

88.5 TIME ALLOW: 139

ORIG TIME ALLOW: 125

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/06/2016

06/06/2016

11/17/2016

11/17/2016

02/23/2017

01/21/2016

02/03/2016

02/23/2016

06/06/2016
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PCN: 20501-BID    ESTIMATE RUN 02/23/2017

PROJECT: NHPP145A-064                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 2.000

0.000

202-00033  
 

8,550.002.000

0.00

2.000

EACH

4,275.00000

0010 *Removal of Delineator 534.000

0.000

202-00090  
 

2,670.00534.000

0.00

534.000

EACH

5.00000

0015 *Removal of Asphalt Mat (Planing) 1,027.000

0.000

202-00240  
 

7,702.501,027.000

0.00

1,027.000

SY  

7.50000

0020 *Removal of Ground Sign 76.000

0.000

202-00810  
 

11,780.0076.000

0.00

76.000

EACH

155.00000

0025 *Removal of Guardrail Type 3 8,775.000

0.000

202-01130  
 

26,325.008,775.000

0.00

8,775.000

LF  

3.00000

0030 *Removal of End Anchorage 14.000

0.000

202-01300  
 

4,480.0014.000

0.00

14.000

EACH

320.00000

0035 Clean Culvert 19.000

0.000

202-04002  
 

65,550.0019.000

0.00

19.000

EACH

3,450.00000

0040 Blading 31.500

0.000

203-01500  
 

3,465.0031.500

0.00

31.500

HOUR

110.00000

0045 Hydraulic Excavator 20.000

0.000

203-01565  
 

3,800.0020.000

0.00

20.000

HOUR

190.00000

0050 Combination Loader 19.000

0.000

203-01594  
 

2,375.0019.000

0.00

19.000

HOUR

125.00000

0055 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

325.00000
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PCN: 20501-BID    ESTIMATE RUN 02/23/2017

PROJECT: NHPP145A-064                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 4.000

0.000

203-02330  
 

220.004.000

0.00

4.000

HOUR

55.00000

0065 Structure Backfill (Flowable Fly Ash) 56.000

0.000

206-00066  
 

23,240.0056.000

0.00

56.000

CY  

415.00000

0070 *Erosion Log Type 1 (12 Inch) 324.000

0.000

208-00002  
 

1,296.00324.000

0.00

324.000

LF  

4.00000

0075 *Silt Fence (Reinforced) 325.000

0.000

208-00021  
 

1,056.25325.000

0.00

325.000

LF  

3.25000

0080 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

780.00000

0085 Concrete Washout Structure 2.000

0.000

208-00045  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0090 *Removal and Disposal of Sediment (Labor) 5.750

0.000

208-00103  
 

316.255.750

0.00

5.750

HOUR

55.00000

0095 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

135.00000

0100 Sweeping (Sediment Removal) 59.000

4.750

208-00106  
 

7,968.7563.750

593.75

63.750

HOUR

125.00000

0105 *Erosion Control Supervisor 97.000

0.000

208-00206  
 

30,555.0097.000

0.00

97.000

DAY 

315.00000

0110 *Seeding (Native) 0.119

0.000

212-00006  
 

182.670.119

0.00

0.119

ACRE

1,535.00000
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PCN: 20501-BID    ESTIMATE RUN 02/23/2017

PROJECT: NHPP145A-064                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Wetlands) 0.005

0.000

212-00028  
 

61.930.005

0.00

0.005

ACRE

12,385.00000

0120 *Mulching (Weed Free Hay) 0.014

0.000

213-00002  
 

22.120.014

0.00

0.014

ACRE

1,580.00000

0125 *Mulch Tackifier 4.000

0.000

213-00061  
 

20.804.000

0.00

4.000

LB  

5.20000

0130 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

23.700

0.000

216-00201  
 

94.8023.700

0.00

23.700

SY  

4.00000

0135 *Wildlife Biologist 30.750

2.000

240-00000  
 

2,783.7532.750

170.00

32.750

HOUR

85.00000

0140 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

75.00000

0145 Aggregate Base Course (Class 6) 74.000

0.000

304-06000  
 

5,920.0074.000

0.00

74.000

TON 

80.00000

0150 Aggregate Base Course (Special) 6,186.580

8.620

304-09014  
 

185,856.006,195.200

258.60

6,195.200

TON 

30.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 50.000

0.000

403-00720  
 

6,250.0050.000

0.00

50.000

TON 

125.00000

0160 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 19,067.010

0.000

403-34731  
 

1,754,164.9219,067.010

0.00

19,067.010

TON 

92.00000

0165 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 12,309.240

-0.680

403-36721  
 

1,083,153.2812,308.560

-59.84

12,308.560

TON 

88.00000
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PCN: 20501-BID    ESTIMATE RUN 02/23/2017

PROJECT: NHPP145A-064                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Emulsified Asphalt (Slow-Setting) 11,741.000

0.000

411-10255  
 

32,287.7511,741.000

0.00

11,741.000

GAL 

2.75000

0175 Riprap (24 Inch) 105.100

0.000

506-00224  
 

12,612.00105.100

0.00

105.100

CY  

120.00000

0180 24 Inch Reinforced Concrete Pipe (Complete In Place) 40.000

0.000

603-01245  
 

6,800.0040.000

0.00

40.000

LF  

170.00000

0185 36 Inch Reinforced Concrete Pipe (Complete In Place) 132.000

0.000

603-01365  
 

29,700.00132.000

0.00

132.000

LF  

225.00000

0190 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2,650.002.000

0.00

2.000

EACH

1,325.00000

0195 Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0200 8 Inch Perforated Pipe Underdrain 520.000

0.000

605-00080  
 

39,000.00520.000

0.00

520.000

LF  

75.00000

0205 *Guardrail Type 3 (6-3 Post Spacing) (31 in. 
MGS)(No-Block)

8,819.000

-194.000

606-00301  
 

181,125.008,625.000

-4,074.00

8,625.000

LF  

21.00000

0210 *Transition Type 3G (31 in. MGS)(No-Block) 4.000

0.000

606-01370  
 

8,000.004.000

0.00

4.000

EACH

2,000.00000

0215 *Transition Type 3J (31 in. MGS)(No-Block) 1.000

0.000

606-01385  
 

1,150.001.000

0.00

1.000

EACH

1,150.00000

0220 *End Anchorage Type 3K (31 in. MGS)(No-Block) 1.000

0.000

606-01390  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000
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PCN: 20501-BID    ESTIMATE RUN 02/23/2017

PROJECT: NHPP145A-064                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *End Anchorage (Flared) (31 in. MGS)(No-Block) 13.000

0.000

606-02005  
 

33,800.0013.000

0.00

13.000

EACH

2,600.00000

0230 *Fence (Plastic) 280.000

0.000

607-11525  
 

840.00280.000

0.00

280.000

LF  

3.00000

0235 *Delineator (Type I) (Extra Height) 455.000

0.000

612-00031  
 

20,020.00455.000

0.00

455.000

EACH

44.00000

0240 *Delineator (Type III) (Extra Height) 226.000

0.000

612-00033  
 

10,848.00226.000

0.00

226.000

EACH

48.00000

0245 *Sign Panel (Class I) 206.190

0.000

614-00011  
 

3,505.23206.190

0.00

206.190

SF  

17.00000

0250 *Sign Panel (Class II) 558.000

0.000

614-00012  
 

11,160.00558.000

0.00

558.000

SF  

20.00000

0255 *Steel Sign Support (2-Inch Round)(Post and Socket) 26.000

0.000

614-01503  
 

4,758.0026.000

0.00

26.000

EACH

183.00000

0260 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

60.000

0.000

614-01573  
 

24,600.0060.000

0.00

60.000

EACH

410.00000

0265 *Mobilization 1.000

0.000

626-00000  
 

255,675.001.000

0.00

1.000

L S 

255,675.00000

0270 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

7,000.001.000

0.00

1.000

L S 

7,000.00000

0275 *Modified Epoxy Pavement Marking(Inlaid) 792.400

0.000

627-00009  
 

103,012.00792.400

0.00

792.400

GAL 

130.00000
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PCN: 20501-BID    ESTIMATE RUN 02/23/2017

PROJECT: NHPP145A-064                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pavement Marking Paint (Waterborne) 2,602.300

35.800

627-00011  
 

96,290.652,638.100

1,306.70

2,638.100

GAL 

36.50000

0285 *Flagging 3,756.750

-17.000

630-00000  
 

74,795.003,739.750

-340.00

3,739.750

HOUR

20.00000

0290 *Traffic Control Inspection 71.000

0.000

630-00007  
 

7,100.0071.000

0.00

71.000

DAY 

100.00000

0295 *Traffic Control Management 92.000

0.000

630-00012  
 

54,280.0092.000

0.00

92.000

DAY 

590.00000

0300 *Construction Traffic Sign (Panel Size A) 45.000

-13.000

630-80341  
 

480.0032.000

-195.00

32.000

EACH

15.00000

0305 *Construction Traffic Sign (Panel Size B) 168.000

-56.000

630-80342  
 

2,800.00112.000

-1,400.00

112.000

EACH

25.00000

0310 *Vertical Panel 25.000

0.000

630-80350  
 

625.0025.000

0.00

25.000

EACH

25.00000

0315 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0320 *Drum Channelizing Device 105.000

0.000

630-80360  
 

2,625.00105.000

0.00

105.000

EACH

25.00000

0325 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

56.00000

0330 *Traffic Cone 112.000

0.000

630-80380  
 

336.00112.000

0.00

112.000

EACH

3.00000
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PCN: 20501-BID    ESTIMATE RUN 02/23/2017

PROJECT: NHPP145A-064                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Mobile Pavement Marking Zone 3.000

0.000

630-80520  
 

1,950.003.000

0.00

3.000

DAY 

650.00000

0340 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

500.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Partnering 500.000

0.000

700-70011  
 

500.00500.000

0.00

500.000

F A 

1.00000

0355 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Roadway Smoothness Incentive 184,611.400

0.000

700-70018  
 

184,611.40184,611.400

0.00

184,611.400

F A 

1.00000

0365 F/A Asphalt Cement Cost Adjustment 105,328.860

2,650.890

700-70019  
 

107,979.75107,979.750

2,650.89

107,979.750

F A 

1.00000

0370 F/A On-The-Job Trainee 5,401.500

248.000

700-70021  
 

5,649.505,649.500

248.00

5,649.500

HOUR

1.00000

0375 F/A Quality Incentive Payment 29,638.770

0.000

700-70025  
 

29,638.7729,638.770

0.00

29,638.770

F A 

1.00000

0380 F/A Adjust UTILITIES 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20501-BID    ESTIMATE RUN 02/23/2017

PROJECT: NHPP145A-064                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 Drum Channel Dev (Light) (F) Add Drum Channelizing 
Device (Light) (F)

20.000

0.000

630-80363  
 

840.0020.000

0.00

20.000

EACH

42.00000

0460 Res Gdrail Ty 3 Reset Guardrail Type 3 8,825.000

0.000

210-01130  
 

56,100.538,825.000

0.00

8,825.000

LF  

6.35700

CAT 4,675,504.60-840.904,675,504.60CURRENT AMT0200 $ $ $

CAT NO0300 BRIDGE N-04-C 

0390 *Removal of Portions of Present Structure (Class 2) 46.000

0.000

202-00453  
 

92,000.0046.000

0.00

46.000

SY  

2,000.00000

0395 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

0.000

TON 

92.00000

0400 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

0.000

403-36721  
 

0.000.000

0.00

0.000

TON 

88.00000

0405 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.75000

0410 *Geogrid Pavement Reinforcement 149.000

0.000

420-00520  
 

2,980.00149.000

0.00

149.000

SY  

20.00000

0415 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

0.000

CY  

120.00000

0420 *Waterproofing (Membrane) 345.000

0.000

515-00120  
 

15,525.00345.000

0.00

345.000

SY  

45.00000

0425 *Galvanic Anodes 102.000

0.000

601-51005  
 

5,100.00102.000

0.00

102.000

EACH

50.00000
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PCN: 20501-BID    ESTIMATE RUN 02/23/2017

PROJECT: NHPP145A-064                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:33

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE N-04-C 

0430 Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

0.000

EACH

48.00000

0435 *Shotcrete (Class D) 27.000

0.000

641-11003  
 

20,925.0027.000

0.00

27.000

CY  

775.00000

CAT 136,530.000.00136,530.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0440 Field Office (Class 2) 1.000

0.000

620-00002  
 

19,650.001.000

0.00

1.000

EACH

19,650.00000

0445 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,050.001.000

0.00

1.000

EACH

15,050.00000

0450 Sanitary Facility 2.000

0.000

620-00020  
 

6,300.002.000

0.00

2.000

EACH

3,150.00000

CAT 41,000.000.0041,000.00CURRENT AMT0400 $ $ $

$ 4,853,034.60-840.90$4,853,034.60$CURRENT AMTPROJECT TOTAL


